
City Council Targets For Action Updates as of December 31, 2017

Goal Project Director Description Target 

Completion

Actual 

Completion

Update Status

1 FY 18/FY 17 

Hurricane Mathew 

Event, Response & 

Recovery

Ben Major To complete short-term and long-term recovery 

from Hurricane Matthew utilizing opportunities to 

implement sustainability measures that result in a 

more resilient, safe and secure community.

10/30/2020 Recovery progress continues with a probable share of $63 

million allocated to repair North Carolina homes that is 

pending U.S. Senate approval.  Over 200 property owners 

applied for Hazard Mitigation Grant Program assistance 

($4.7 million) which 28 applicants qualified. Moreover, $22 

million has been awarded for Community Development 

Block Grant-Disaster Recovery projects over the next three 

years.  ReBuild NC Housing Recovery Program is receiving 

applications by appointment, 910-550-1155, at 

Cumberland County DSS.

  On Schedule

1 FY 18/ FY 17/ FY 16  

Complete study for a 

Joint 911 Center and 

seek Council approval

Kristoff Bauer Study has been completed.  The project is to 

develope a consolidated 911 Public Safety Answering 

Point with Cumberland County.

12/31/2019 Project canceled due to an inability to develop a 

governance model that was acceptable to both policy 

bodies.

  

Stopped/Unp

rogrammed

1 FY 18/ FY 17/ FY 16 

Build fire station 12

Ben Major FY18 Fire Station #12 relocation 5/1/2018 The contractor is working on completing the brick work 

and installing the shingles by the end of January 2018. 

Contractor is also working with IT on final details for data 

installation and Amerizon Wireless on zetron, radio and 

speaker installation before the sheetrock work is started. 

Also working with Parks & Recreation on the landscaping 

work for the stormwater pond and around the fire station. 

Staff met with Gordon Johnson last week and approved 

the interior finishes. A purchase order has been processed 

for the extractor, the hose/PPE dryer and the radio 

transition from old Station 12 to new Station 12. Total 

expenditures as of January 12, 2018 is 2,038,824.51. The 

next meeting with the architect and contractors is January 

24, 2018 at JW Coon elementary school.

  On Schedule
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City Council Targets For Action Updates as of December 31, 2017

Goal Project Director Description Target 

Completion

Actual 

Completion

Update Status

1 FY 17 Expand 

Corridor Cameras

Michael Petti The Fayetteville Police Department installed remote-

control cameras throughout the City of Fayetteville. 

Cameras can be viewed by police staff inside the 

department's Crime Information Center.

10/1/2017 The Fayetteville Police Department currently has 38 

cameras in operation., the majority of which operate in an 

intermittent fashion. We are currently in negotiations with 

Brady Integrated Security to complete the repairs.

  Behind 

Schedule and 

Not Complete

2 FY 18 Project 

Homerun 

Redevelopment

Kristoff Bauer The construction of a Minor League Stadium, the 

new home for Single A+ affiliate of the Houston 

Astros, in downtown Fayetteville.

12/31/2018 Construction Drawings are complete and have been 

submitted for building permit review.  The site is fenced, 

errosion control is in place, and dirt is being moved.

  On Schedule
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City Council Targets For Action Updates as of December 31, 2017

Goal Project Director Description Target 

Completion

Actual 

Completion

Update Status

2 FY 18 Establish a 

revolving loan pool 

for small business

Victor Sharpe To create an Economic Development Revolving 

Loan Fund to provide either:
 1.) “L.O.C.A.L” FUND
- 

Short-term capital lending assistance in support of 

Fayetteville, North Carolina-based small building 

and trades licensed contractors and sub-contractors 

seeking financing assistance to cover working 

capital-type expenses during the start-up phase of 

fulfilling a government contract/sub-contract. 
 2.)  

THE START UP FUND
- Capital lending assistance in 

support of Fayetteville, North Carolina-based artists 

and skilled, creative and crafts-persons seeking 

financing assistance in support of the start-up, 

expansion, or economic enhancement of an Arts, 

skilled-craft, or creative intellectual property-based 

business engaged in the production of original 

works of art, skilled trade-craft, performance, or 

creative intellectual property.
 Working in 

collaboration with the Center for Economic 

Empowerment and Development (CEED).

8/1/2017 6/30/2017 This project was not funded for the FY 18 year.   

Stopped/Unp

rogrammed

2 FY 18/ FY 17 Execute 

approved plan to 

redevelop Centre City 

Business Park

Victor Sharpe The Centre City Business Park project involves the 

assembly of land and redevelopment of the site by a 

developer.  The City is in the final stages of gaining 

full ownership of the entire site.  The renovation of 

the      Dr. E. E. Smith House is currently underway.

6/30/2017 The Dr. E. E. Smith House renovation is currently 

underway.  The exterior work has been completed and 

interior work is in progress. The assembly of land 

continues to move forward through the Legal Department.  

Staff will develop a Request for Proposal for a developer 

to develop the site.

  Behind 

Schedule and 

Not Complete
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City Council Targets For Action Updates as of December 31, 2017

Goal Project Director Description Target 

Completion

Actual 

Completion

Update Status

2 FY 18 Develop a Shaw 

Heights annexation 

implementation plan

Gerald Newton Project is on hold pending further direction from City 

Council.

Project is on hold pending further direction from City 

Council.

  

Stopped/Unp

rogrammed

2 FY 17 Develop 

preliminary land 

acquisition strategies 

for Shaw Height

Gerald Newton The Shaw Heights land acquisition strategies are 

outlined as part of the action strategies in the Shaw 

Heights Area Comprehensive Plan.

Project is on hold pending further direction from City 

Council.

  

Stopped/Unp

rogrammed

2 FY 18 Policy Direction 

for Murchison Road 

and Corridor 

redevelopment

Victor Sharpe Policy Direction for Murchison Road and Corridor 

redevelopment.

12/1/2017 Staff is currently discussing options to engage stakeholders 

and developers to seek opportunities to leverage 

development opportunities at Catalyst Site 1 and other 

viable sites along the Murchison Road Corridor.

  Behind 

Schedule and 

Not Complete

2 FY 18 Develop a 

targeted tax 

incentives policy

Victor Sharpe To recruit and encourage new business as well as 

investment by existing business in manufacturing, 

office, targeted commercial and prioritized 

Downtown, Arts & entertainment, and 

redevelopment-area developments:
 This incentive 

program will encourage, support, and reward 

significant, private-sector investment in real and 

personal property improvements in support of job 

and wealth-creating activity, business development 

and community-building in targeted areas of the 

community and/or for prioritized uses and 

functions.

9/1/2017 Staff is currently reviewing an economic development 

policy that will fine tune the tax incentive policy.

  Behind 

Schedule and 

Not Complete
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City Council Targets For Action Updates as of December 31, 2017

Goal Project Director Description Target 

Completion

Actual 

Completion

Update Status

3 FY 18 / FY 17 

Complete study and 

develop a plan of 

action that will 

accelerate 

stormwater projects 

by 25%

Rob Stone E&I developed a plan of action that accelerates the 

capital projects expenditures by 25% starting on 

FY19. The financial model wouldn't support the 

acceleration earlier than that. 





6/30/2018 5-year CIP plan presented to Council as part of the budget 

included a 25% acceleration starting in FY19. 


  Completed

3 FY 18/ FY 17/ FY 16  

Complete 

Comprehensive Land 

Use Plan

Gerald Newton Evaluation of base information for future plan 

development.

6/29/2018 Staff are reviewing base information, which includes area 

demographics and other plans that have been previously 

developed, to better guide the development of a 

comprehensive land use plan.

  Pending

3 FY 18/ FY 17 Develop 

comprehensive 

review of broadband 

capabilities in city to 

leverage City’s fiber 

assets to improve 

speed, liability and 

coverage

Dwayne 

Campbell

Assess the current Fiber network in our community 

and then partner with PWC, County and local 

education institutions to foster innovation, drive job 

creation, stimulate economic growth, assist with 

reaching the underserved population and serve new 

areas of development in our community by June 

2019. No additional resources are needed for FY18 

for the completion of this project.

6/30/2018 The recommended next step is to schedule time to align 

the City's key goals to the areas that the BRIGHTspot effort 

can support. In addition, discussions with industry leaders 

on SmartCity capabilities, Safety & Security applications 

and the general expansion of broadband services are 

continuing.  Fayetteville might offer a great option for 

these companies, but the key will be how Council thinks 

these efforts align with our goals and priorities. Robert 

Van Geons opened a BRIGHTSpot location downtown 

Fayetteville.  Next steps, setting up a tour of the facility 

during the third quarter as well as engage Council on next 

practical steps during the Council retreat.

  Behind 

Schedule and 

Not Complete
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City Council Targets For Action Updates as of December 31, 2017

Goal Project Director Description Target 

Completion

Actual 

Completion

Update Status

3 FY 18 Review 

changes to the 

Unified Development 

Ordinance

Gerald Newton Review of the Unified Development Ordinance Internal staff (planners and those utilizing the document 

for administration and enforcement) has compiled a list 

of UDO items for internal review.  External customers 

and development stakeholders are currently involved in 

providing comments and suggestions for the UDO review.  

We are working with Council Member Crisp on the 

development of an ad-hoc UDO revision committee.

  Pending

3 FY 15 Complete full 

implementation of 

FayWorx 

Michael Bailey Fayworx Go Forward Strategy 6/30/2017 9/30/2017 Permitting and Inspections staff continues to coordinate 

with CoF Information Technology and integration partner 

Timmons to streamline the permitting structure. The 

residential section of Cityworks has been completely 

rewritten and is in production. This multiyear project is 

complete with ongoing operational improvements such as 

the development of an online permit request customer 

portal.

  Completed
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City Council Targets For Action Updates as of December 31, 2017

Goal Project Director Description Target 

Completion

Actual 

Completion

Update Status

4 FY 18/ FY 17 

Complete Parks and 

Recreation Capital 

bond projects

Michael Gibson The passing of the $35M Parks and Recreation Bond 

Referendum in March 2016 has resulted in a number 

of new projects and updates to existing assets. COF 

Staff coordinated with Mott MacDonald as the 

contracted project manager to develop the project 

implementation plan, timeline and funding model for 

Phase 1 of the bond issuance.


6/30/2018 Construction has been completed for Splash Pads at the 

Massey Hill and Myers Recreation Centers. New 

playground units have been installed at each site and 

additional site work (walkways, sod, and fencing) is in 

progress. 


The surfacing of the Universally Accessible Playing Field at 

the Massey Hill Recreation Center is now complete. This 

project was funded in part by grants from the Connect NC 

Bond Package and from Major League Baseball’s “Baseball 

Tomorrow Fund.” Additional site work (bleacher 

installation, walkways, sod, and fencing) is in progress and 

expected to be complete within the month. 


Schematic Design Drafts have been received for the 

Western Senior Center. Design modifications were made 

based on feedback from Senior Citizen groups in the 

month of November. Modifications pertained to allocation 

of restroom facilities throughout the building. A Land 

Lease is still pending from the State of North Carolina but 

receipt is anticipated within the next 2-4 weeks. A contract 

is currently being finalized for a Construction Manager at 

Risk for the project. 


  On Schedule

4 FY 18/ FY 17/ FY 16 

Airport Terminal 

Renovations

Bradley Whited Construction Part I - Demolition of Concourse A and 

Security Connector. Construct new replacement 

concourse and Security Connector to include new 

kitchen and restaurant space.

6/30/2018 Resolute Construction is onsite and Airlines have been 

relocated from Concourse A to Concourse B for continuing 

operations. Site work will begin for preparation for 

demolition of Concourse A.

  On Schedule
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City Council Targets For Action Updates as of December 31, 2017

Goal Project Director Description Target 

Completion

Actual 

Completion

Update Status

4 FY 18/ FY 17 

Complete pedestrian 

master plan and seek 

Council approval

Rob Stone Communities throughout North Carolina have begun 

to place more emphasis on providing facilities for 

biking and walking.  A desire for better multi-modal 

choices, the demand for more walkable and bikeable 

communities and a focus on smart growth initiatives 

have combined to highlight the need for better, 

more complete bicycle and pedestrian 

transportation systems.  This project is to develop a 

City wide Bicycle Master Plan that will identify 

locations and prioritize projects for improvement of 

bicycle safety in our City.





6/30/2018 Development of draft recommendations of the plan are 

ongoing.  Initial draft plan recommendations completed 

and forwarded to staff for review in December 2017.  

Council scheduled to be briefed on these 

recommendations at the Feb 5, 2018 work session.  Final 

public involvement event will be scheduled the week of 

February 5, 2018.  Final draft approval by Council 

scheduled in April 2018.


  On Schedule

4 FY 18/ FY 17 Develop 

target area 

revitalization strategy

Victor Sharpe The Target Area Revitalization Strategy will focus on 

program implementation in the Bonnie Doone and B 

Street/Lincoln Drive Areas.  This is a coordinated 

effort among City departments. Activities include 

code enforcement, environmental services, 

demolition, rehabilitation and a coordinated effort 

by the Police Department.

6/30/2017 The Target Area Revitalization Program is currently being 

implemented.  To date, the City has donated 7 lots in the B 

Street Area in which single family affordable houses will be 

developed.  Applications for assistance have been taken in 

the Bonnie Doone and the Lincoln Drive/B Street program 

areas.

  On Schedule

4 FY 18 Adoption of 

Fayetteville Beautiful 

by Fayetteville 

Cumberland Parks 

and Recreation

Michael Gibson The City has been providing support to the privately 

administered Fayetteville Beautiful annual 

community cleanup program for a number of years.  

It has been requested that the City take on a 

stronger leadership role to continue this valuable 

community program.  Staff will dedicate required 

resources to ensure the continuation of this 

program consistent with past operating practice.

6/29/2018 PRM met with Corporate Communications to discuss 

options for  litter campaign aiming at elementary and 

middle schools throughout Cumberland County.  Staff has 

set dates to record PSAs. Fayetteville Cumberland Youth 

Council (FCYC) has developed a campaign and  slogans.

  On Schedule
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City Council Targets For Action Updates as of December 31, 2017

Goal Project Director Description Target 

Completion

Actual 

Completion

Update Status

4 FY 18 Conduct an 

anti-poverty summit

Jay Reinstein "The Pathways For Prosperity Summit will bring 

together residents, non-profit organizations, 

advocacy groups, faith communities, government 

partners, academics, and individuals with lived 

experience of poverty to learn and collaborate 

about solutions to reduce generational poverty in 

our community.  Included in the CMO departmental 

FY18 budget request is an additional $10,000 for 

the Pathways to Prosperity Summit.

6/30/2018 A survey was developed by the Committee and 

distributed in both English and Spanish to community 

partners, Chamber of Commerce, Cumberland County 

Schools with over 2,000 completed.  The responses will 

help drive the P4P Summit on 11/18.  Over 215 

community members attended the 11/18 event with five 

focus areas identified including Affordable Housing, K-12 

Education, Early Childhood Education, Parent Mentoring 

and Workforce Industry Alignment.  These focus areas 

will drive comprehensive planning, through which, the 

initiative will establish measurable objectives and 

strategies for improving each focus area. Next steps 

include focus area meetings in December, January and 

February with the annual action plan developed in 

March.  An update will be provided to City Council at 

their January 2 work session.

  On Schedule

4 FY 18 Conduct a 

comprehensive 

housing study

Victor Sharpe The Economic & Community Development 

Department will complete a comprehensisve 

affordable housing study during FY 18.

6/30/2018 A request for proposal is currently being developed for 

solicitation of an update to the existing Housing and 

Market Analysis that was developed in 2015.

  Behind 

Schedule and 

Not Complete

4 FY 18/ FY 17/ FY 16 

Complete Cape Fear 

River Trail through 

Part C

Rob Stone Multipurpose pedestrian trail for bicycling, walking, 

jogging.

8/31/2018 Construction agreement has been fully executed. City is in 

the process of obtaining easement from CSX.   NCDOT 

approval has been received.

  Behind 

Schedule and 

Not Complete
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City Council Targets For Action Updates as of December 31, 2017

Goal Project Director Description Target 

Completion

Actual 

Completion

Update Status

4 FY 18/ FY 17/ FY 16  

Develop 

Homelessness 

Solution: Execute 

approved IA with 

County

Victor Sharpe The Interlocal Agreement with Cumberland County is 

a partnership to provide homeless sercvices with an 

outside agency, assist with the cost of the Homeless 

Management Information System (HMIS) which is 

managed by the Data and Evaluation Analyst 

through the Cumberland County Community 

Development Department.

6/30/2017 The Request for Proposal has been completed and is ready 

for solicitation to agencies to provide homeless prevention 

and rapid re-housing services. The City has continued to 

pay one half of the salary for the Data and Evaluation 

Analyst and the cost of the HMIS.

  On Schedule

4 FY 17- FY 15  Execute 

TIP/ FAST Center

Randy Hume The FAST Center is a long awaited community 

enhancement to the downtown area.  The Center 

will provide comfortable passenger waiting areas, a 

central ticketing area, and retail options for 

customers.  This project has been in the making for 

over 10 years.  Phase 1 of the project which 

accommodates FAST fixed route operations opened 

in November 2017.  Phase 2, which includes 

improvements for Greyhound related to the City’s 

lease with Greyhound, should be completed by April 

30, 2018. Claims and counter claims among the 

general contractor and design/engineering team are 

expected to be resolved by June 30, 2018.

3/31/2018 Construction is substantially complete.  FAST was granted 

a Permanent Certificate of Occupancy on October 31, 

2017 and began operating from the new center on 

November 20, 2017. All  FAST bus routes were realigned at 

the same time. The ribbon-cutting occurred on November 

30.  Security and maintenance services are underway.  The 

old transfer center has closed.  Greyhound upfit work has 

not been completed.  The City issued an IFB for this work 

with bids to be recieved on January 9.  The Greyhound 

improvements are expected to take about 75 days.  

Greyhound needs to begin using the FAST Transit Center 

by January 29, 2018.  Temporary accommodations are 

being prepared that will allow Greyhound to start using 

the new center prior to completing their upfits.   

Greyhound will use the "retail/sundries area" near the 

main entrance until Greyhound's improvements are 

completed.  The City plans to issue a new RFP for leasing 

tenant spaces and food services in January 2018.

  Behind 

Schedule and 

Not Complete
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City Council Targets For Action Updates as of December 31, 2017

Goal Project Director Description Target 

Completion

Actual 

Completion

Update Status

4 FY 17/ FY 16 City 

gateways

Michael Gibson The Gateway Committee recommended 

replacement of signage throughout the City of 

Fayetteville. Consideration is being given to ensure 

aesthetically pleasing concepts displaying continuity 

in signage throughout Fayetteville.

6/30/2018 Ramsey Street, Raeford Road Gateway Sign, and 

Murchison Road Gateway Signs have  established power.  

Bragg Boulevard Gateway Sign's power is pending wire 

installation by Duke from transformer to meter base. Staff 

is in conversation with vendor on replacing the HWY 24 

and HWY 301 gateway signs.

  On Schedule

5 FY 18 Conduct a 

vehicle maintenance 

cost benefit analysis

Jay Reinstein The CMO will evaluate the City's current Fleet 

Operations with PWC and will explore alternatives 

as a result of an RFI then RFP using a third party 

expert selected by January 2018 with a final report 

due by March 2018 to be considered for the FY19 

Budget process. The timing will most likely mean 

that if additional budget is needed, it may need to 

be funded at mid-year.

6/30/2018 Five RFI proposals were received by the City on 

September 22, 2017. A pre-RFP meeting is scheduled 

with five vendors on 10/27 with a final RFP being 

released November 30.  Updates will be provided 

periodically to the Committee.  Final RFP review and 

evaluations will be scheduled in early January 2018 with 

the RFP being released in mid-January for 60 days.

  On Schedule
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City Council Targets For Action Updates as of December 31, 2017

Goal Project Director Description Target 

Completion

Actual 

Completion

Update Status

5 FY 18 Improve 

performance 

management and 

reporting

Rebecca Rogers 

Carter

This project was identified by City Council at their 

strategic planning retreat in February, 2017.  It will 

follow efforts to improve performance data entry, 

use of data to drive decisions and performance 

reporting.

6/30/2018 10/30/2017 The Data Governance Policy was adopted in March, 2017 

outlining specific responsibilities and requirements. 

Additional functionality was added to TRACStat for an 

increased ability to monitor submission compliance and 

options for users to view and analyze trends and 

targeting. Training  provided to staff and continues on a 

regular basis with popular “SPA Lunch and Learns”. The 

FY 2017 Yearend report was issued to Council and the 

public in Oct. 2017.  City earned ICMA recognition in Oct. 

2017 with Certification of Excellence in Performance 

Management.  The SPA office will continue to provide 

performance results annually via TRACstat which 

includes trending, targeting, budget and financial 

information.  The City will work to build a Strategy Hub 

which will integrate cross functional KPI dashboards.  The 

City’s data analytics efforts were recently recognized, 

earning a “GIGA Award” for the Neighborhood Indicators 

& Community Evaluation project.  This TFA is complete 

and operational with a focus on continuous 

improvement.

  Completed

6 FY 18/ FY 17/ 16 

Complete City Hall 

renovation including 

first floor

Kristoff Bauer Renovate the first floor of City Hall to improve safety 

and customer service.

6/30/2018 In design.   Behind 

Schedule and 

Not Complete
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City Council Targets For Action Updates as of December 31, 2017

Goal Project Director Description Target 

Completion

Actual 

Completion

Update Status

6 FY 18 Develop and 

execute Ombudsman 

program for 

improved customer 

service

Doug Hewett Develop and fund an organizational ombudsman 

program that advocates for City programs and 

services and facilitates communication to resolve 

systemic issues.  The program seeks to improve 

customer service and promotes a culture of 

excellence.

1/31/2018 Researched overall concept to include leveraging existing 

and related functions. NI was not funded in the FY 18 

budget.

  

Stopped/Unp

rogrammed

6 FY 16 Develop and 

launch new City 

website

Kevin Arata Complete redesign of the City's outward facing 

website with the majority of City departments 

completed and published. Expect full site overhaul to 

be complete by 1 May, when the transit site is 

completed.  End result will be a redesigned City 

website, Parks & Recreation website, Police website, 

Fire/Emergency Services website. Police, Fire and 

Transit were a bit different than the other City 

departments in that they each had their own 

separate sites which need individual attention and 

design, while the other departmetns basically fell in 

upon the City website structure.

8/31/2017 The Transit center website has launched along with the 

opening of the Transit Center this past fall. The City's 

website overhaul is now formally complete.  Regular 

updates will be performed as needed by the website 

manager and content managers as needed to keep the site 

fresh and up to date.

  Completed
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City Council Targets For Action Updates as of December 31, 2017

Goal Project

1 FY 18/FY 17 

Hurricane Mathew 

Event, Response & 

Recovery

1 FY 18/ FY 17/ FY 16  

Complete study for a 

Joint 911 Center and 

seek Council approval

1 FY 18/ FY 17/ FY 16 

Build fire station 12

Action Step 

Description-1

Action Step 

Description-2 

Action Step 

Description-3

Action Step 

Description- 4

Action Step 

Description- 5

Action Step 

Description-6

Action Step 

Description-7

Project - 

Action Step 

Description-8

Action Step 

Description-9

Action Step 

Description-10

Finalize after action 

review and report 

the lessons learned- 

EM

Survivors 

returned to 

safe, secure 

and sanitary 

housing- 

Community 

Development

FEMA 

reimbursemen

t for the City 

complete- 

Finance

City 

infrastructure 

and resources 

restored to pre-

storm status- E 

& I

Hazard 

mitigation 

grant program 

complete- 

Finance

Mission Critical 

Partners Feasiblity 

study

Design 

(Consultant, 

stakeholders, 

land 

acquisition, 

architectural 

Structure 

(Identify 

contractor, 

construction 

(facility), and 

structure 

Technical 

Infrastructure 

(system install, 

test, full 

operation of 

the center
Complete sustantial 

project design in 

coordination with 

architect mid-

February 2017.

Place project 

put out to bid.

Bid closes on 

March 28, 

2017 at 4pm.

Determine 

who to award 

project to 

within 2 weeks 

and forward to 

City Council for 

approval.

Projected 

ground 

breaking for 

station 

construction 

will be in May 

2017.

Construction 

completion 

within 300 

days of notice 

to proceed.

 Finish up roof 

shingling, 

landscaping 

around 

stormwater 

retention pond 

and around 

station and 

brick work. 

Work with 

radio 

installation 

company and 

IT on data 

installation 

and radio 

transition from 

Move in within 

30 days of 

completion 

date during 

April/May 

2018.
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City Council Targets For Action Updates as of December 31, 2017

Goal Project

1 FY 17 Expand 

Corridor Cameras

2 FY 18 Project 

Homerun 

Redevelopment

Action Step 

Description-1

Action Step 

Description-2 

Action Step 

Description-3

Action Step 

Description- 4

Action Step 

Description- 5

Action Step 

Description-6

Action Step 

Description-7

Project - 

Action Step 

Description-8

Action Step 

Description-9

Action Step 

Description-10

The Fayetteville 

Police Department 

completed an 

assessment of the 

damaged cameras 

from Hurricane 

The City of 

Fayetteville 

issued a RFP 

for repairs for 

the closed 

circuit 

The City of 

Fayetteville 

secured a bid 

from Brady 

Intergrated 

Security to 
Contract with 

Houston Astros

Contract with 

Populous 

Architects

Contract with 

CM@R Barton 

Malow

Site Control Final Design Construction 

Begin

Guarenteed 

Maximum 

Price 

Amendment

Bond Financing Substantial 

Completion
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City Council Targets For Action Updates as of December 31, 2017

Goal Project

2 FY 18 Establish a 

revolving loan pool 

for small business

2 FY 18/ FY 17 Execute 

approved plan to 

redevelop Centre City 

Business Park

Action Step 

Description-1

Action Step 

Description-2 

Action Step 

Description-3

Action Step 

Description- 4

Action Step 

Description- 5

Action Step 

Description-6

Action Step 

Description-7

Project - 

Action Step 

Description-8

Action Step 

Description-9

Action Step 

Description-10

Require City 

Manager 

determination as to 

need and priority.

Require City 

Council review 

and approval. 

Funding was 

not approved 

for FY18.

Revised: Complete 

renovation of E.E. 

Smith house

Revised: 

Complete land 

assembly

Revised: 

Secure a 

developer

Revised: 

Complete 

project deal 

with developer
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City Council Targets For Action Updates as of December 31, 2017

Goal Project

2 FY 18 Develop a Shaw 

Heights annexation 

implementation plan

2 FY 17 Develop 

preliminary land 

acquisition strategies 

for Shaw Height

2 FY 18 Policy Direction 

for Murchison Road 

and Corridor 

redevelopment

2 FY 18 Develop a 

targeted tax 

incentives policy

Action Step 

Description-1

Action Step 

Description-2 

Action Step 

Description-3

Action Step 

Description- 4

Action Step 

Description- 5

Action Step 

Description-6

Action Step 

Description-7

Project - 

Action Step 

Description-8

Action Step 

Description-9

Action Step 

Description-10

Discuss Shaw 

Heights annexation 

item at City Council 

work session.

Develop an 

Outreach Plan 

to engage 

Shaw Heights 
Discuss Shaw 

Heights Annexation 

initiative at council 

work session.

Develop an 

outreach plan 

to engage 

Shaw Heights 

residents to 

consider a 
Identification and 

appointment of Ad 

Hoc Committee 

members.

Conduct 

meetings with 

committee to 

identify 

targets, 

phasing and 

Hold open 

house/meeting 

with 

neighborhoods

/stakeholders.

Draft policy. Vetting of draft 

pollicy back 

thru 

committee.

Finalize draft 

of policy.

Presentation 

and action 

before City 

Council.

Research legislation 

that would allow a 

Targeted Tax 

Incentive Policy.

Recommend 

Targeted Tax 

Incentive 

Policy to 

Council for 

adoption.

Recruit new 

businesses to 

offer incentive 

program
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City Council Targets For Action Updates as of December 31, 2017

Goal Project

3 FY 18 / FY 17 

Complete study and 

develop a plan of 

action that will 

accelerate 

stormwater projects 

by 25%

3 FY 18/ FY 17/ FY 16  

Complete 

Comprehensive Land 

Use Plan

3 FY 18/ FY 17 Develop 

comprehensive 

review of broadband 

capabilities in city to 

leverage City’s fiber 

assets to improve 

speed, liability and 

coverage

Action Step 

Description-1

Action Step 

Description-2 

Action Step 

Description-3

Action Step 

Description- 4

Action Step 

Description- 5

Action Step 

Description-6

Action Step 

Description-7

Project - 

Action Step 

Description-8

Action Step 

Description-9

Action Step 

Description-10

Revised: Request a 

new Engineering 

position for FY 18

Revised: 

Develop and 

advertise a 

Request for 

Interest (RFI) 

to solicit the 

private sector 

Revised: 

Develop 

options for 

project 

implementatio

n and budget 

impact to bring 

REVISED:  Adopt 

Resiliency Element

REVISED:  

Adopt West 

Fayetteville/VA 

Medical Center 

Plan and 

REVISED:  

Adopt 

Haymount 

Area Plan

REVISED:  

Adopt Bonnie 

Doone / 

Cottonade 

Area Plan

REVISED:  

Adopt Shaw 

Heights Area 

Plan (if 

annexation is 

REVISED:  

Adopt Cape 

Fear Valley 

Regional 

Hospital-North 

REVISED: 

Adopt Massey 

Hill Area Plan

Collect updated 

Fiber infrastructure 

map

Create 

Broadband 

effectiveness 

committee for 

the purpose of 

developing 

local use cases, 

outreach, and 

education

Attend 

BRIGHTSpot 

workshop

Coordinate 

with FCEDC to 

outline needs 

from the City

Coordinate 

with FCEDC to 

outline needs 

from PWC

Create 

Broadband 

effectiveness 

committee for 

the purpose of  

developing 

local use cases, 

outreach, and 

education
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City Council Targets For Action Updates as of December 31, 2017

Goal Project

3 FY 18 Review 

changes to the 

Unified Development 

Ordinance

3 FY 15 Complete full 

implementation of 

FayWorx 

Action Step 

Description-1

Action Step 

Description-2 

Action Step 

Description-3

Action Step 

Description- 4

Action Step 

Description- 5

Action Step 

Description-6

Action Step 

Description-7

Project - 

Action Step 

Description-8

Action Step 

Description-9

Action Step 

Description-10

REVISED:  Initate 

internal list of UDO 

issues (from 

planners and those 

utilizing the 

document for 

administration and 

enforcement.

REVISED:  

Conduct 

external 

customer and 

stakeholder 

interviews for 

comments and 

suggestions.

REVISED: 

Conduct 

similar cities 

review of UDO 

by ordinance 

review and 

conversation 

planner-to-

planner (pier 

review).

REVISED:  

Three -stages 

conversations 

with city 

management 

and city 

council 

members of 

issues and 

concerns. 

Beginning in 

mid-

REVISED:  

Presentations 

to 

stakeholders, 

planning 

commissioner, 

and draft 

completion.

Implementatio

n of new text 

amendments 

through city 

council action.

Review audit 

Permitting and 

Inspections

Respond to 

audit 

Permitting and 

Inspections

Implement 

approved 

recommendati

ons with IT
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City Council Targets For Action Updates as of December 31, 2017

Goal Project

4 FY 18/ FY 17 

Complete Parks and 

Recreation Capital 

bond projects

4 FY 18/ FY 17/ FY 16 

Airport Terminal 

Renovations

Action Step 

Description-1

Action Step 

Description-2 

Action Step 

Description-3

Action Step 

Description- 4

Action Step 

Description- 5

Action Step 

Description-6

Action Step 

Description-7

Project - 

Action Step 

Description-8

Action Step 

Description-9

Action Step 

Description-10

Request for Land 

Lease (from North 

Carolina Wildlife 

Commission)  at 

Lake Rim for 

Western Senior 

Center

Complete 

Kiwanis 

Recreation 

Center Splash 

Pad

Complete 

Massey Hill 

Recreation 

Center Splash 

Pad

Complete 

Construction 

of Inclusive 

Playing Field at 

Massey Hill 

Recreation 

Center

Complete 

Myers 

Recreation 

Center Splash 

Pad

Begin design 

process for 

downtown 

Skate Park

Value engineering Advertise for 

pre-

qualification of 

General 

Contractors.

Pre-

quallifiaction 

solicitation 

period ends

Advertise for 

bids

Non-

mandatory pre-

bid meeting

Bids 

Due/Opening

Contingency 

Bid Opening

Construction 

Contract 

executed.

Pre-

construction 

meeting

Demolition 

ceremony
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City Council Targets For Action Updates as of December 31, 2017

Goal Project

4 FY 18/ FY 17 

Complete pedestrian 

master plan and seek 

Council approval

4 FY 18/ FY 17 Develop 

target area 

revitalization strategy

4 FY 18 Adoption of 

Fayetteville Beautiful 

by Fayetteville 

Cumberland Parks 

and Recreation

Action Step 

Description-1

Action Step 

Description-2 

Action Step 

Description-3

Action Step 

Description- 4

Action Step 

Description- 5

Action Step 

Description-6

Action Step 

Description-7

Project - 

Action Step 

Description-8

Action Step 

Description-9

Action Step 

Description-10

Revised: Apply for 

pedestrian master 

plan grant through 

FAMPO

Develop 

stakeholder 

committee to 

develop 

project scope 

and provide 

guidance to 

consultant

Bring Master 

Plan to Council 

for decision on 

plan and 

budget 

implementatio

n

Revised: Develop 

code enforcement 

strategy

Revised: Begin 

renovation of 

houses

Revised: Begin 

quarterly code 

enforcement

Revised: 

Remove 

blighted 

properties/beg

in demolition 

efforts

Fayetteville 

Beautiful robo-call 

informing citizens 

of Adopt-a-Street 

online option.

Fayetteville 

Beautiful city-

wide clean up 

effort.

Create 

Fayetteville 

Beautiful 

Campaign to 

push 

throughtout 

county.
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City Council Targets For Action Updates as of December 31, 2017

Goal Project

4 FY 18 Conduct an 

anti-poverty summit

4 FY 18 Conduct a 

comprehensive 

housing study

4 FY 18/ FY 17/ FY 16 

Complete Cape Fear 

River Trail through 

Part C

Action Step 

Description-1

Action Step 

Description-2 

Action Step 

Description-3

Action Step 

Description- 4

Action Step 

Description- 5

Action Step 

Description-6

Action Step 

Description-7

Project - 

Action Step 

Description-8

Action Step 

Description-9

Action Step 

Description-10

Discuss present and 

current poverty 

data about various 

poverty-related 

issues along with 

survey data.

Distribute 

Community 

survey in 

September.

Consider 

policy 

solutions that 

can be 

implemented 

at the state 

and local 

levels as well 

as 

identification 

of all 

resources 

available 

within our 

community 

network.

Interpretation 

of survey 

results.

Conduct P4P 

Community 

Summit

Revised: Select 

housing study 

consultant

Revised: 

Complete 

study and 

provide results 

to Council

Revised: Design trail 

crossing and receive 

approval for 

construction from 

NCDOT and CSX.
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City Council Targets For Action Updates as of December 31, 2017

Goal Project

4 FY 18/ FY 17/ FY 16  

Develop 

Homelessness 

Solution: Execute 

approved IA with 

County

4 FY 17- FY 15  Execute 

TIP/ FAST Center

Action Step 

Description-1

Action Step 

Description-2 

Action Step 

Description-3

Action Step 

Description- 4

Action Step 

Description- 5

Action Step 

Description-6

Action Step 

Description-7

Project - 

Action Step 

Description-8

Action Step 

Description-9

Action Step 

Description-10

Revised: Execute 

interlocal 

agreement

Revised: 

Secure agency 

to provide 

homeless 

services

Revised: 

Provide 

homeless 

services

Construction - 

Substantial 

completion

Move-

in/Ready for 

opening

Begin bus 

operations

Implement bus 

route changes

Implement 

Sunday bus 

service

Grand Opening Bid Greyhound 

tenant 

improvements

/upfits

Complete 

Greyhound 

Improvements

Close Project
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City Council Targets For Action Updates as of December 31, 2017

Goal Project

4 FY 17/ FY 16 City 

gateways

5 FY 18 Conduct a 

vehicle maintenance 

cost benefit analysis

Action Step 

Description-1

Action Step 

Description-2 

Action Step 

Description-3

Action Step 

Description- 4

Action Step 

Description- 5

Action Step 

Description-6

Action Step 

Description-7

Project - 

Action Step 

Description-8

Action Step 

Description-9

Action Step 

Description-10

Approve final 

Gateway sign 

designs.

Request 

permits for 

installation of 

Gateway signs.

Install 

Gateway signs 

at 2 locations 

(Ramsey 

Street, 

Murchison 

Road).

Review results from 

PWC Fleet 

Assessment by the 

outside consultant 

to assess the 

existing fleet 

facility and future 

workload and space 

program 

requirements for 

PWC that would 

Establish 

committee 

and create 

team charter

Define scope 

for RFI

Complete 

Market 

Analysis

Evaluate 

responses to 

RFI

RFP to be 

reviewed by 

City staff, 

Committee 

and PWC

RFP to be 

released

Review and 

Evaluate RFP 

submissions

Determine 

model to be 

implemented

Develop 

Budget
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City Council Targets For Action Updates as of December 31, 2017

Goal Project

5 FY 18 Improve 

performance 

management and 

reporting

6 FY 18/ FY 17/ 16 

Complete City Hall 

renovation including 

first floor

Action Step 

Description-1

Action Step 

Description-2 

Action Step 

Description-3

Action Step 

Description- 4

Action Step 

Description- 5

Action Step 

Description-6

Action Step 

Description-7

Project - 

Action Step 

Description-8

Action Step 

Description-9

Action Step 

Description-10

Organizational 

performance 

management 

training March 2

What Works 

Cities 

performance 

management 

improvement 

initiative- 

Complete 

discovery 

phase and 

enter into 

specific 

project 

agreement

WWC project 

completion 

Stormwater

Fine tuning 

Tracstat - 

Complete 

scope of work, 

with Nuebrain, 

testing and 

production

Target Date: 

Ongoing

The third floor 

is under 

construction 

with 

anticipated 

Remodel City 

Hall to 

improve 

safety, 

security, and 

Complete and 

present design 

of first floor

Complete and 

present 

interim 

operational 

plan

Complete 

remodel of the 

first floor

Page 25 TRACStat TFAs January 26 2018



City Council Targets For Action Updates as of December 31, 2017

Goal Project

6 FY 18 Develop and 

execute Ombudsman 

program for 

improved customer 

service

6 FY 16 Develop and 

launch new City 

website

Action Step 

Description-1

Action Step 

Description-2 

Action Step 

Description-3

Action Step 

Description- 4

Action Step 

Description- 5

Action Step 

Description-6

Action Step 

Description-7

Project - 

Action Step 

Description-8

Action Step 

Description-9

Action Step 

Description-10

Research overall 

concept to include 

leveraging existing 

and related 

functions.

Develop 

budget and 

operating plan 

consistent with 

approved 

concept

Implementatio

n of approved 

program
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